
Billing Date: November 10, 2015

Billing #: 000041

To: RTP Finance Center (D143-02) From: KEYLOGIC SYSTEMS INC

US E.P.A. 3168 COLLINS FERRY ROAD

109 TW Alexander Drive MORGANTOWN, WV  26505

Durham, NC  27711

Prime Contract #: GS-35F-0151L POP Start Date: 7/15/2012

Other Contract #: EP-G12H-00434 POP End Date: 7/14/2016

Contract Name: EPA OCFO BAS 3 Total Contract: 11,559,214.33$                   

Account Number: 2258 Funded Amount: 12,203,263.61$                   

Remaining Funding: 2,495,472.36$                     

Billing Pd From: 10/1/2015 Current Current Current Cumulative Cumulative

To: 10/31/2015 Rate Hours Billable Hours Billable

Senior Proj Manager 142.92       -                       -                                      1,699.5                 242,892.54                          

Senior Proj Manager 142.92       -                       -                                      1,747.0                 249,681.24                          

Senior Proj Manager 145.78       -                       -                                      1,671.0                 243,598.38                          

System Architect 173.03       -                       -                                      411.0                    71,115.34                            

System Architect 176.49       -                       -                                      1,181.0                 208,434.72                          

System Architect 180.02       94.0                      16,921.88                            337.0                    60,666.74                            

System Engineer III 159.15       -                       -                                      10.0                      1,591.50                              

System Engineer III 159.15       -                       -                                      1,239.0                 197,186.85                          

System Engineer III 162.33       -                       -                                      1,511.5                 245,361.81                          

System Engineer III 165.58       133.0                    22,022.14                            528.0                    87,426.24                            

System Engineer I 100.84       -                       -                                      1,738.0                 175,259.92                          

System Engineer I 100.84       -                       -                                      1,823.0                 183,831.32                          

System Engineer I 102.86       -                       -                                      2,273.5                 233,852.21                          

System Engineer I 104.91       158.0                    16,575.78                            595.0                    62,421.45                            

Sys/Sftw Analyst II 131.98       -                       -                                      3,106.0                 409,929.88                          

Sys/Sftw Analyst II 131.98       -                       -                                      5,698.3                 752,061.64                          

Sys/Sftw Analyst II 134.62       -                       -                                      6,994.2                 941,559.21                          

Sys/Sftw Analyst II 137.31       504.0                    69,204.24                            1,754.0                 240,841.75                          

Sys/Sftw Analyst I 59.55         -                       -                                      1,826.0                 108,738.32                          

Sys/Sftw Analyst I 59.55         -                       -                                      1,882.0                 112,073.11                          

Sys/Sftw Analyst I 60.74         -                       -                                      1,862.0                 113,097.88                          

Sys/Sftw Analyst I 61.96         174.5                    10,812.02                            562.0                    34,821.52                            

Programmer III 112.81       -                       -                                      4,385.0                 494,671.88                          

Programmer III 112.81       -                       -                                      5,876.5                 662,927.99                          

Programmer III 115.07       -                       -                                      6,205.0                 714,009.39                          

Programmer III 117.37       654.0                    76,759.98                            2,217.0                 260,209.29                          

Programmer II 87.79         -                       -                                      905.5                    79,493.85                            

Programmer II 89.55         -                       -                                      1,971.0                 176,503.05                          

Programmer II 91.34         169.5                    15,482.13                            616.5                    56,311.11                            

Database Spec I 90.92         -                       -                                      2,650.0                 240,938.00                          

Database Spec I 90.92         -                       -                                      1,797.0                 163,383.24                          

Database Spec I 92.74         -                       -                                      2,687.2                 249,210.93                          

Database Spec I 94.59         293.0                    27,714.87                            990.0                    93,644.11                            

Technical Spec. II 80.08         -                       -                                      2,258.0                 180,820.64                          

Technical Spec. II 80.08         -                       -                                      1,822.5                 145,945.80                          

Technical Spec. II 81.68         -                       -                                      699.0                    57,094.32                            

SME I 103.21       -                       -                                      114.5                    11,817.56                            

SME I 105.27       -                       -                                      34.0                      3,579.18                              

Fixed Price Subcontractor - Northramp OY1 194,919.45                          

Fixed Price Subcontractor - FedSight OY1 139,206.89                          

Fixed Price Subcontractor - FedSight OY2 768,032.25                          

Fixed Price Subcontractor - FedSight OY3 23,727.10                            

Total Labor 2,180.0                 255,493.04                          75,677.7               9,692,889.60                       

-                                      984.82                                 

-                                      175.30                                 

-                                      10,800.50                            

TRAVEL KEYLOGIC/OTHER SUBS -                                      1,233.76                              

GENERAL & ADMIN -                                      1,707.27                              

Total ODC & Burdens -                                      14,901.65                            

Billing Subtotal 255,493.04                          9,707,791.25                       

255,493.04$                        9,707,791.25$                     

Michele Smith

Director of Contracts

KEYLOGIC SYSTEMS, INC.

304-296-9100
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